

	(B)	Nombre	Duracion	Inicio	Terminado	Predecesores		
1		Production Dashboard for Digital	55 days	13/03/17 08:00 AM	26/05/17 05:00 PM			
2		Architecture Design	2 days	13/03/17 08:00 AM	14/03/17 05:00 PM			
3		UI Design	2 days	15/03/17 08:00 AM	16/03/17 05:00 PM	2		
4		Development	50 days	13/03/17 08:00 AM	19/05/17 05:00 PM			
5		System Core	3 days	13/03/17 08:00 AM	15/03/17 05:00 PM			
6		Setup Unit Testing	3 days	16/03/17 08:00 AM	20/03/17 05:00 PM	5		
7		Systems Integration	13 days	21/03/17 08:00 AM	06/04/17 05:00 PM	6		
8		Define data sets per System	1 day	21/03/17 08:00 AM	21/03/17 05:00 PM			
9		Dashboard	2 days	22/03/17 08:00 AM	23/03/17 05:00 PM	8		
10		Database connection	2 days	22/03/17 08:00 AM	23/03/17 05:00 PM			
11		Jenkins	5 days	24/03/17 08:00 AM	30/03/17 05:00 PM	9		
12		Research API	2 days	24/03/17 08:00 AM	27/03/17 05:00 PM			
13		Authentication	2 days	28/03/17 08:00 AM	29/03/17 05:00 PM	12		
14		Query Information	1 day	30/03/17 08:00 AM	30/03/17 05:00 PM	13		
15		Sonar	5 days	31/03/17 08:00 AM	06/04/17 05:00 PM	11		
16		Research API	2 days	31/03/17 08:00 AM	03/04/17 05:00 PM			
17		Authentication	2 days	04/04/17 08:00 AM	05/04/17 05:00 PM	16		
18		Query Information	1 day	06/04/17 08:00 AM	06/04/17 05:00 PM	17		
19		Projects Overview	10 days	07/04/17 08:00 AM	20/04/17 05:00 PM	7		
20		Build Base/Mock UI	4 days	07/04/17 08:00 AM	12/04/17 05:00 PM			
21		Populate Projects List	3 days	13/04/17 08:00 AM	17/04/17 05:00 PM	20		
22		Populate Project Status	3 days	18/04/17 08:00 AM	20/04/17 05:00 PM	21		
23		Project/Team Detail View	14 days	21/04/17 08:00 AM	10/05/17 05:00 PM	19		
24		Build Base/Mock UI	4 days	21/04/17 08:00 AM	26/04/17 05:00 PM			
25		Project Description	3 days	27/04/17 08:00 AM	01/05/17 05:00 PM	24		
26		Project Team	4 days	02/05/17 08:00 AM	05/05/17 05:00 PM	25		
27		Project Status	3 days	08/05/17 08:00 AM	10/05/17 05:00 PM	26		
28		Admin	7 days	11/05/17 08:00 AM	19/05/17 05:00 PM	23		
29		Build Base/Mock UI	2 days	11/05/17 08:00 AM	12/05/17 05:00 PM			
30		System Configuration CRUD	3 days	15/05/17 08:00 AM	17/05/17 05:00 PM	29		
31		Dashboard integration info	1 day	15/05/17 08:00 AM	15/05/17 05:00 PM			
32		Jenkins Integration info	1 day	16/05/17 08:00 AM	16/05/17 05:00 PM	31		
33		Sonar Integration info	1 day	17/05/17 08:00 AM	17/05/17 05:00 PM	32		
34		Enable/Disable Project	3 days	15/05/17 08:00 AM	17/05/17 05:00 PM			
35		Rotation Configuration	2 days	18/05/17 08:00 AM	19/05/17 05:00 PM	34		





	(B)	Nombre	Duracion	Inicio	Terminado	Predecesores
36		QA	5 days	22/05/17 08:00 AM	26/05/17 05:00 PM	4
				- pagina4		

		13 mar 17		20 mar 17		27 mar 17	3 at	or 17	10 a	br 17		17 abr 17		24 abr 17	1	m
Nombres del Recurso	V S D	L M M J	V S D	20 mar 17 L M M J V	S D	L M M J V	SDL	M M J V	SDLN	1 M J V	S D	L M M J	V S D	L M M J	V S D L	.
Dev																
																_
						- pag	gina5									

